
ID Task Name Start Finish
1 GSFC-VFPA T3 Circuit 9/2/97 11/24/97

2 Order Circuit 9/2/97 9/2/97

3 Site Acceptance Test 11/24/97 11/24/97

4 Need Date 11/30/97 11/30/97

5

6 GSFC-Tokyo ISDN Circuit 10/1/97 1/23/98

7 Order Circuit 10/1/97 10/1/97

8 Site Acceptance Test 1/23/98 1/23/98

9 Need Date 1/30/98 1/30/98

10

11 GSFC-VAFB T1 Circuit 11/3/97 4/23/98

12 Order Circuit 11/3/97 11/3/97

13 Site Acceptance Test 4/23/98 4/23/98

14 Need Date 4/30/98 4/30/98

15

16 GSFC-EDC T3 Upgrade 1/2/98 4/23/98

17 Order Circuit 1/2/98 1/2/98

18 Site Acceptance Test 4/23/98 4/23/98

19 Need Date 4/30/98 4/30/98

20

21 GSFC-WFF T1 Circuit 2/2/98 7/23/98

22 Order Circuit 2/2/98 2/2/98

23 Site Acceptance Test 7/23/98 7/23/98

24 Need Date 7/31/98 7/31/98

25

26 GSFC-WFF T1 Circuit 6/1/98 12/23/98

27 Order Circuit 6/1/98 6/1/98

28 Site Acceptance Test 12/23/98 12/23/98

29 Need Date 12/31/98 12/31/98
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ID Task Name Start Finish
30

31 JPL-ASF T1 Circuit 6/1/98 12/23/98

32 Order Circuit 6/1/98 6/1/98

33 Site Acceptance Test 12/23/98 12/23/98

34 Need Date 12/31/98 12/31/98

35

36 EDC-NSIDC 2xT1 Circuit 6/1/98 12/23/98

37 Order Circuit 6/1/98 6/1/98

38 Site Acceptance Test 12/23/98 12/23/98

39 Need Date 12/31/98 12/31/98

40

41 NSIDC-JPL 1.152M Circuit 6/1/98 12/23/98

42 Order Circuit 6/1/98 6/1/98

43 Site Acceptance Test 12/23/98 12/23/98

44 Need Date 12/31/98 12/31/98

45

46 GSFC-EDC OC3 Circuit 6/1/98 12/23/98

47 Order Circuit 6/1/98 6/1/98

48 Site Acceptance Test 12/23/98 12/23/98

49 Need Date 12/31/98 12/31/98

50

51 EDC-NSIDC 2xT1 Circuit 6/1/99 12/23/99

52 Order Circuit 6/1/99 6/1/99

53 Site Acceptance Test 12/23/99 12/23/99

54 Need Date 12/31/99 12/31/99

55

56 GSFC-EDC OC3 Circuit 6/1/99 12/23/99

57 Order Circuit 6/1/99 6/1/99

58 Site Acceptance Test 12/23/99 12/23/99
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ID Task Name Start Finish
59 Need Date 12/31/99 12/31/99

60

61 GSFC-LARC T3 Circuit 6/1/99 12/23/99

62 Order Circuit 6/1/99 6/1/99

63 Site Acceptance Test 12/23/99 12/23/99

64 Need Date 12/31/99 12/31/99

65

66 GSFC-Alaska T1 Circuit 12/1/99 5/23/00

67 Order Circuit 12/1/99 12/1/99

68 Site Acceptance Test 5/23/00 5/23/00

69 Need Date 5/31/00 5/31/00

70

71 GSRC-Norway T1 Circuit 12/1/99 5/23/00

72 Order Circuit 12/1/99 12/1/99

73 Site Acceptance Test 5/23/00 5/23/00

74 Need Date 5/31/00 5/31/00

75

76 GSFC-Alaska 52M Circuit 12/1/99 5/23/00

77 Order Circuit 12/1/99 12/1/99

78 Site Acceptance Test 5/23/00 5/23/00

79 Need Date 5/31/00 5/31/00

80

81 GSFC-Norway 52M Circuit 12/1/99 5/23/00

82 Order Circuit 12/1/99 12/1/99

83 Site Acceptance Test 5/23/00 5/23/00

84 Need Date 5/31/00 5/31/00

85

86 GSFC-LaRC OC3 Circuit 6/1/00 12/22/00

87 Order Circuit 6/1/00 6/1/00
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ID Task Name Start Finish
88 Site Acceptance Test 12/22/00 12/22/00

89 Need Date 12/29/00 12/29/00

90

91 GSFC-EDC OC12 Circuit 6/1/00 12/22/00

92 Order Circuit 6/1/00 6/1/00

93 Site Acceptance Test 12/22/00 12/22/00

94 Need Date 12/29/00 12/29/00

95

96 EDC-NSIDC 2xT1 Circuit 6/1/00 12/22/00

97 Order Circuit 6/1/00 6/1/00

98 Site Acceptance Test 12/22/00 12/22/00

99 Need Date 12/29/00 12/29/00

100

101 EDC-NSIDC T1 Circuit 6/1/01 12/24/01

102 Order Circuit 6/1/01 6/1/01

103 Site Acceptance Test 12/24/01 12/24/01

104 Need Date 12/31/01 12/31/01
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